

Week 5 Group Meeting Minutes

KM5a

Date: 4 April 2025

Time: 1:00PM – 1:30PM

Location: Room 331 Barr Smith Library

Secretary: Jiali Gu

Attendees: Hermanto

Ze Kai Chong

Jiali Gu

Tiantian Wang

Haoyu Zhang

1. Quorum Announcement

It was announced that a quorum of the team was present, and the meeting was duly convened to discuss project updates and next steps.

2. Business Case planning

During the Wednesday client meeting, the team will add Milestone 2 to the project timeline, ensuring all planned activities are clearly outlined. In response to the supervisor's question about the target audience of our game, we will provide a more detailed explanation in the business case. Additionally, the focus will be on finalizing the document formatting to ensure consistency and professionalism throughout. By the end of the session, the document will be fully prepared and ready for submission.

3. Task Updates and Allocation

- It was agreed that by the end of the week, the following documents should be uploaded to GitHub:
 - Meeting minutes from today's session.
 - Meeting minutes from the supervisor meeting.
 - Individual timesheets.
- Preliminary task allocation:
 - Business case final editing & submission: Tiantian Wang
 - Meeting minutes documentation: Jiali Gu
 - Preliminary role allocation: We will further develop the game logic in the sixth week. Tiantian Wang will code the entanglement; Jiali

Gu will describe the game character and draw the first action decomposition and make animation effects; Zekai Chong will create sounds effect or BGM if needed.

4. Next Steps & Action Items

- Complete individual timesheets and upload them to GitHub.
- Develop game logic based on the design document
- Character design and animation development for the game
- Develop sound effects for the game
- Prepare for the upcoming supervisor meeting by reviewing progress and ongoing tasks.

5. Adjournment

The next meeting is scheduled for 11 Apr 2025 (offline meeting)

The meeting was adjourned at 2:45 PM.